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SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this Modification P00012 is to change the contract as follows:

1. CLIN 0001AB (I-HMEE Transportation) - The funds available under this CLIN are increased by $69,450.14 from $282,132.00 to

$351,415.54. The sources of these additional funds are $4,833.14 in funds transferred from CLIN 0001AC and new funds in amount of

$64,450.40.

   a. In addition, we are deleting the requirement for this CLIN to fund shipping costs for the 6 IHMEE vehicles to be shipped to Ft.

Wainwright, Alaska in April 2004 timeframe. The transportation funds for these vehicles will now appear under CLIN 0001AN.

   b. As a result of moving the transportation requirement/costs for Ft. Wainwright vehicles to CLIN 0001AN, we are deleting DLVR SCH

REL CD 006, QUANTITY 6, PERF COMPL DATE: 01 APR 2004 under this CLIN 0001AB.

2. CLIN 0001AC (I-HMEE Transportation) - This CLIN was established to fund transportation costs for shipping 6 IHMEE vehicles to Ft.

Wainwright, Alaska. When the government revised the delivery schedule delaying shipment to Ft. Wainwright until April 2004, the

contractor billed and received payment under this CLIN in amount of $67,142.86 for shipping 6 IHMEE vehicles to Ft. Lewis, WA (DD250

BEN0009). This modification P00012 reduces the total amount of this CLIN 0001AC by $4,833.14 from the contract amount of $71,976.00 to

the billed amount of $67,142.86.  The $4,833.14 in funds remaining are transferred to CLIN 0001AB.

3. CLIN 0001AN (I-HMEE Transportation) - This CLIN is established to fund estimated costs for shipping 6 IHMEE vehicles from the

contractor's facility to Ft. Wainwright, Alaska. The estimated costs are $107,340.00. This CLIN will be adjusted to the actual shipping

costs prior to shipment of the vehicles.

4. CLIN 0011AF (Logistics Tool Attachment Hose Reel) - Modification P00007 established CLIN 0011AE to fund delivery of hardware tool

attachment hose reel at $143,739.47 and the logistics effort for provisioning/technical manuals changes at $110,000.00, total amount of

$253,739.47. Modification P00011 reduced CLIN 0011AE by $110,000.00 so the costs for provisioning/technical manuals changes could be

placed on a separate CLIN. This Modification P00012 establishes CLIN 0011AF in the amount of $110,000.00 to fund costs for provisioning

and technical manual changes for the tool attachment hose reel.

5. CLIN 0015 is established to fund Miscellaneous Contract Actions.

   a. CLIN 0015AA (Replacement Seat Assemblies) - In July 2003, the contractor shipped two complete driver's seat assemblies to two

locations in the United States to support government testing to Federal Motor Vehicle Safety Standards. This CLIN 0015AA is established

and funded in the amount of $12,134.17 for the contractor's costs for the seats and shipping.

   b. CLIN 0015AB (Diversion Of Two IHMEE Vehicles From Ft. Indiantown Gap, PA to Ft. Lewis, WA) - In July 2003, the government directed

the contractor to divert 2 IHMEE vehicles enroute to Ft. Indiantown Gap, PA to Ft. Lewis, WA. This CLIN 0015AB is established and funded

in amount of $12,488.10 for the contractor's costs to ship vehicles overland from Ft. Indiantown Gap to Ft. Lewis.

   c. CLIN 0015AC (Shipment Of Two IHMEE Vehicles From The Contractor's Facility To Ft. Indiantown Gap, PA On 40 Foot Flat Racks) - In

July 2003, the government directed the expedite the shipment of 2 IHMEE vehicles from its facility to Ft. Indiantown Gap, PA. To

expedite this shipment, the contractor had the vehicles placed on 40 foot flat racks. This CLIN 0015AC is established and funded in

amount of $22,490.38 for the contractor's costs to expedite shipment of these 2 vehicles.

   d. CLIN 0015AD (Additional 209 Lines Of Provisioning) - In March 2003, the government agreed to add 100 lines of provisioning already

completed and an additional 109 new lines for a total of 209 lines of provisioning above the 3,200 lines negotiated as part of

Modification P00001. This CLIN 0015AD is established and funded in amount of $14,159.75 for the contractor's costs to provide the

additional 209 lines of provisioning.

6. As a result of this Modification P00012, the contract amount is increased by $343,062.80 from $13,008,445.78 to $13,351,508.58.

7. All other terms and conditions of this contract remain in full force and effect.

                                               *** END OF NARRATIVE A 011 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AB        I-HMEE TRANSPORTATION                                      28          EA                    $        351,415.54              _____________________                                                                         __________________

              NOUN: I-HMEE-TRANSPORTATION

              PRON: EH25E136EH    PRON AMD: 03    ACRN: AB

              AMS CD: 53507400159

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

INCREMENTAL SHIPPING WILL BE ACCEPTED WITH THE

TOTAL QUANTITY REQUIRED BY THE DUE DATE

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               2            15-OCT-2002

                            $       351,415.54

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002               6            07-FEB-2003

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 003               6            21-MAY-2003

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 004               6            17-JUL-2003

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 005               6            02-OCT-2003

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 006         DELETED

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 007               2            19-AUG-2003

THIS IS FOR THE VEHICLE TRANSPORTATION COST

TO THE FOLLOWING LOCATIONS:

DLVR SCH REL CD 001 - 15 OCT 2002
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2 VEHICLES TO ABERDEEN TEST CENTER, ABERDEEN,

MARYLAND

DLVR SCH REL CD 002 - 02 APR 2003

6 VEHICLES TO 73RD EN CO, FT LEWIS,

WASHINGTON

DLVR SCH REL CD 003 - 21 MAY 2003

6 VEHICLES TO 56TH BRIGADE, FT INDIANTOWN

GAP, ANNVILLE, PENNSYLVANIA

DLVR SCH REL CD 004 - 17 JUL 2003

6 VEHICLES TO 84TH EN CO, FT POLK, LOUISIANA

DLVR SCH REL CD 005 - 02 OCT 2003

6 VEHICLES TO 65TH EN CO, SCHOFIELD BARRACKS,

HAWAII

DLVR SCH REL CD 006 - DELETED

DLVR SCH REL CD 007 - 19 AUG 2003

2 VEHICLES TO 56TH BRIGADE, FT INDIANTOWN

GAP, ANNVILLE, PENNSYLVANIA

                              (End of narrative F001)
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0001AC        I-HMEE TRANSPORTATION                                       6          EA                    $         67,142.86              _____________________                                                                         __________________

              NOUN: I-HMEE-TRANSPORTATION

              PRON: EH25E136EH    PRON AMD: 03    ACRN: AB

              AMS CD: 53507400159

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               6            07-FEB-2003

                            $        67,142.86

This is for the vehicle transportation cost

Instead of delivering vehicles to Ft.

Wainwright, Alaska, this CLIN funded

transportation costs for 6 units delivered to

Ft. Lewis, WA at total amount (actual) of

$67,142.86.

Contractor billed and received payment under

DD250 BEN0009.

                              (End of narrative F001)
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0001AN        I-HMEE TRANSPORTATION                                       6          EA                    $        107,340.00              _____________________                                                                         __________________

              NOUN: I-HMEE-TRANSPORTATION

              PRON: P146F1182T    PRON AMD: 01    ACRN: AJ

              AMS CD: 53507400164

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               6            01-APR-2004

                            $       107,340.00

This is estimate for vehicle transportation

cost.

The 6 units will be delivered at the rate of

$17,890.00 each.

For deliveries to Ft. Wainwright, Alaska.

This CLIN will be adjusted to actual amount

prior to shipping the vehicles.

                              (End of narrative F001)
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0011AF        IHMEE-UPDATE TO TECHNICAL MANUALS                           1          EA                    $        110,000.00              _________________________________                                                             __________________

              NOUN: TOOL ATTACHMENT HOSE REELS

              PRON: P136F1042T    PRON AMD: 01    ACRN: AF

              AMS CD: 53507400158

Provisioning And Update To IHMEE Technical

Manuals.

This effort is part of Change 1 Update.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2004

                            $       110,000.00
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0015          SECURITY CLASS: Unclassified

0015AA        IHMEE-SEAT ASSEMBLIES                                       1          LO                    $         12,134.17              _____________________                                                                         __________________

              NOUN: IHMEE-SEAT ASSEMBLIES

              PRON: P146F1122T    PRON AMD: 01    ACRN: AK

              AMS CD: 53507400164

Two complete driver's assemblies shipped to

two locations in U.S. for government testing

to FMVSS.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2003

                            $        12,134.17
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0015AB        DIVERSION OF VEHICLES TO FT. LEWIS, WA                      1          LO                    $         12,488.10              ______________________________________                                                        __________________

              NOUN: DIVERT VEHS TO FT. LEWIS, WA

              PRON: P146F1132T    PRON AMD: 01    ACRN: AK

              AMS CD: 53507400164

Overland transportation costs to divert two

vehicles from Ft. Indiantown Gap, PA to Ft.

Lewis, WA.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2003

                            $        12,488.10
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0015AC        FT. INDIANTOWN GAP - EXPEDITED SHIPMENT                     1          LO                    $         22,490.38              _______________________________________                                                       __________________

              NOUN: IHMEE VEHS EXPEDITED SHIPMENT

              PRON: P146F1142T    PRON AMD: 01    ACRN: AK

              AMS CD: 53507400164

Expedited shipment of two vehicles to Ft.

Indiantown Gap, PA on 40 foot flat racks.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2003

                            $        22,490.38
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0015AD        IHMEE TECHNICAL MANUALS                                     1          LO                    $         14,159.75              _______________________                                                                       __________________

              NOUN: 209 ADDL LINES -PROVISIONING

              PRON: P136F8572T    PRON AMD: 02    ACRN: AF

              AMS CD: 53507400158

Additional 209 lines of provisioning above

the 3,200 lines negotiated as part of

Modification P00001.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2003

                            $        14,159.75

 11 12

DAAE07-02-C-T015 P00012

ADI ENGINEERING &



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AB  EH25E136EH             AB       1        $         282,132.00  $          69,283.54            $         351,415.54

        53507400159                   2ZWD18

        A1205159EHEH

0001AC  EH25E136EH             AB       1        $          71,976.00  $          -4,833.14            $          67,142.86

        53507400159                   2ZWD18

        A1205159EHEH

0001AN  P146F1182T             AJ       1        $               0.00  $         107,340.00            $         107,340.00

        53507400164                   4ZCC22

        A14P51641C2T

0011AF  P136F1042T             AF       1        $               0.00  $         110,000.00            $         110,000.00

        53507400158                   3ZCC12

        A13P51581C2T

0015AA  P146F1122T             AK       1        $               0.00  $          12,134.17            $          12,134.17

        53507400164                   4ZCC22

        A14P51641C2T

0015AB  P146F1132T             AK       1        $               0.00  $          12,488.10            $          12,488.10

        53507400164                   4ZCC22

        A14P51641C2T

0015AC  P146F1142T             AK       1        $               0.00  $          22,490.38            $          22,490.38

        53507400164                   4ZCC22

        A14P51641C2T

0015AD  P136F8572T             AF       1        $               0.00  $          14,159.75            $          14,159.75

        53507400158                   3ZCC12

        A13P51581C2T

                                                                           _________________

                                                         NET CHANGE    $         343,062.80

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   22035000026D6D10P53507422NL  S20113                W56HZV           $          64,450.40

Army                 AF        21   32035000031C1C09P53507431E1  S20113                W56HZV           $         124,159.75

Army                 AJ        21   42035000041C1C09P53507422NL  S20113                W56HZV           $         107,340.00

Army                 AK        21   42035000041C1C09P53507431E1  S20113                W56HZV           $          47,112.65                                                                                                          __________________

                                                                                          NET CHANGE    $         343,062.80

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      13,008,445.78              $         343,062.80              $      13,351,508.58
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